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Message

From: Drexler, Timothy [drexler.timothy@epa.gov]

Sent: 10/10/2017 2:06:06 PM

To: William Allen [WAllen@eastchicago.com]

CC: Lilia Ramos [LRamos@eastchicago.com]; Beth Admire [badmire@idem.IN.gov]; Brown, Jaime
[brown.jaime@epa.gov]; Crowley Engineering [crowley@eastchicago.com]; Rolfes, Sarah [Rolfes.Sarah@epa.gov];
Abdul Zehraoui [azehraoui@eastchicago.com]; Petroff, Douglas [DPetroff@idem.IN.gov]; Haag, Daniel
[Haag.Daniel@epa.gov]; Hassan, Jacob [hassan.jacoh@epa.gov]; Behnke, Kristina [behnke.kristina@epa.gov]; Adler,
Kevin [adler.kevin@epa.gov]

Subject: FW: USS Lead Daily Zone 3 Field Progress Report 10-9-2017

Attachments: Info for City 10_09_17.pdf; USS LEAD Progress Summary 10 09 17.pdf

Will:

The following is a summary for the USS Lead Zone 3 remediation project through October
gth, 2017. Please also find for your review the EPA progress summary and City info

summaries attached.

Project Progress Summary

Precon Surveys Completed
e 1200f120

Excavations Started
e 1200f120

Excavations Completed
e 1200f120

General Fill Completed
e 82 Properties

Topsoil Completed
e 111 Properties

Sod Installations Completed
e 107 Properties

Sod Maintenance Period Completed
e 76 Properties

Post Construction Property Meeting Status
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Meetings today:

® . Personal Address / Ex. 6. Sat‘sfact‘on Ratlng 9

e Overall Satisfaction Rating: 9.6
e Post-Con Meetings % Complete: 47.5%

Work Performed Today

Safety-
e CH2M and Arrowhead complete tailgate safety meeting
e Good catch program continues

Quality

e QA observed excavation at | Personal Address / Ex. 6 {RFI 022) — additional strip in front yard.
e QA observed common fill (Duneland source) placement at i persons adress ex.6 i gy | Personal aseress 1556 i~ mygterial contained
woody debris that was picked out by the crew durlng placement and rakmg

_____________________________ i~ sod is complete and acceptable.
e QA conducts follow up QC mspectsons of sod and plant maintenance at various properties on Parrish and Euclid.
e Preparatory meeting re-scheduled for Demobilization definable feature of work on Wednesday, 10/11/17 at 2
pm
e Survey #4 for- ;s"was re-shot using a tighter-spaced grid on top of sod to provide information on post-
restoration drainage patterns.
e Transmittals received:
o None
e Transmittals distributed:
o None

Property Work Today

Clearing:
None
Excavations
Crew 2:

Backfili:
Crew 1:
 Personal Address / Ex.8 ¢ 4.5 (5CY) Trucks Topsoil (5CY) Trucks #53 Stone — Finished 10/9

Crew 2:




Duneland 28 source used on all properties for common fill

Restoration:

E Personal Address / Ex. 6 iand : Personal Address / Ex. 6 :— Removed Sldewalk

Plants and Sod:

Trees and Stumps
None

Survey:

Private Utility Locates:
None

Importing Backfill:

8 Loads of Common Fill (Duneland 28 source)
1 Load of #53 stone

General Work Today

e AC! stockpile management

e Excavation

e  Backfill operations

e Plant installation

e landscaping

e Restoration

e End of the day security checks completed
e Security patrol

e Document management

Waterline flushing today

@
Personal Address / Ex. 6
®

Street Force Operations
e None Today
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Changed Conditions/Delay/Conflicts Encountered
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e Owner at 4808 Euclid requested to reschedule post-construction meeting.
e Mike Shanahan out as Construction Manager due to family emergency — Jennifer Seaman assumes role.

Visitors/Discussions
e None

Plan for the Day 10/10:

Clearing:
None
Excavation:
None
Backfill:
Crew 1:
Crew 2
................. L Continue
Crew 3: i

Restoration:
Various Properties

Concrete Restoration:
Various Properties

Plants and Sod:

E Personal Address / Ex. 6 E— Sod
i

Mulch/Rock/Plants Various properties

Trees and Stumps:
None

Survey:

Private Utility Locates:
None

Importing Backfill:
Common Fill
Topsoil
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Electrical Repairs:

i Personal Address / Ex. 6 :




